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Narragansett Electric Company (NECo) has identified 12 Interconnection Service Applications totaling
approximately 42.8 MW in Western Rhode Island. Rhode Island Energy is now providing the first
monthly update to the PUC and all affected DG applicants in accordance with Distributed Generation
Reporting Requirements — Affected System Operator Studies.

a) Whether and what additional information is needed to determine if an ASO study is
necessary: No additional information is needed at this time.

b) Expected date when National Grid will know whether an ASO study is necessary: Rhode
Island Energy, working with NEP and ISO-NE has found it necessary that a DG Area ASO
Level 3 Comprehensive Transmission System Impact Study is required for these projects.

c) Potential Impact on interconnection and costs. The Area Level 3 Comprehensive Transmission
System Impact Study is estimated, at this point in time, to take 6-9 months and won’t
commence until after the completion of the ongoing Rl DG Area ASO Level 3 Comprehensive
Transmission System Impact Study. The cost of this study will be allocated amongst all
applicants on a per MW basis and is estimated, at this point in time, to be in the range of to
$8,600/MW.

d) Any proposed resolutions that National Grid is exploring to enable some affected DG
applications to proceed with the interconnection process prior to completion of the ASO
study: No additional resolutions are being explored at this time.

e) National Grid’s plan to address the situation and minimize delays to interconnection
timelines of affected DG applications: NECo, along with NEP and ISO-NE, will work to
complete the required Level 3 Comprehensive Transmission System Impact Study as
efficiently as possible once the ongoing RI DG Area Transmission Study is completed.




